

Student Green Energy Fund

Project Quarterly Report



Project Name: USF Tree Mapping

Date: 04-04-19

Team members: Ashley Denslow, Seyena Simpson, Suchi Daniels, Nainan Desai

Status of the project: In progress

Completed and remaining project activities:

Completed activities: Mapping of sections 1, 3, 4, 10, 13

Remaining activities: Mapping of sections 8, 11

Projected completion date: January 1, 2020

Detail how the funds were used so far: Purchasing equipment (I-Pad, diameter tape, Nikon Forestry Laser Pro, Mifi hotspot and data plan, work boots) and student salaries.

Detail fund matching, rebates or in-kind contributions if applicable: N/A


How are the benefits of this project being communicated to the USF community?

Benefits communicated at Arbor Day Celebration and article written for USF's Oracle.

Include photos of the project


Before:

Number of Trees: 9,922



Current:

Number of Trees: 15,786



Questions? Contact Gidi Hendrix SGEF_Council@usf.edu 813-974-8611